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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 161 Suppl. No. 0 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Extra Work at Agreed Lump Sum:

As directed by the Engineer, replace the high strength fasteners that connect the suspender brackets to the Orthotropic Box
Girder in Lift 6.

The Department and Contractor (ABFJV) will split the replacement cost 50/50.

For this work, the Contractor will receive a lump sum price of $14,815.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

EXtra WOork at UMD SUM .. .ooiiii et et et et e e e e e e s et e e e e e e e e e e e e e e e e e e aeaenaes $14,815.00
Estimated Cost: Increase Decrease [ | $14,815.00
By reason of }_Qis order the time of completion will be adjusted as follows: 0 Days
Submitted b/y

Signatur Resident Engineer ; 3
/e( <%7’1/14//QZ'[%)M Kannu Balan, Senior T.E. Date &- 161/

Approval 6n)mended by

Slgnature Supervising Bridge Engineer 5
Zi /"!Mél &'M William Casey, Sup. B.E. Date Z~/&
EnglneeVKpproVEﬂ'by A / A

Signature ¢ Prlnc1pal Transportation Engineer X
%4 /{/%4/7/ Peter Siegenthaler, Prin. T.E. Date 9? —??’?‘//

We the unde(sngned contractor, havg given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials,‘eXcept as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

ContractopAcceptance by

Signature (Print name and title) Date

BRIAN AL PETER S -PraTecT DILECTe. 1T FEIR 1)




